Hawthorn Fields – Site Disposal Flow Chart
























AWARD


January 2009





SELECTION


January 2009





MARKETING RELEASE


November 2008





TRANSFER OF FURTHER SITES WHEN VP OBTAINED








FINAL LEGAL AGREEMENT





CLARIFICATION





APPROVAL





PAYMENT OF £1.1 M


By end March 2009


 





DEVELOPMENT OF MARKET HOUSES CONTINUES





PAYMENT OF £4.1 M


By end March 2010





CONSTRUCTION OF SOCIAL RENTED HOUSING 


by end March 2010





DEVELOPMENT OF MARKET HOUSES COMMENCES (SITES WITH PP)





PLANNING PERMISSIONS SOUGHT FOR ALL SITES W/O





SIGN CONTRACT


By end March 2009 





DEMOLITION OF HTRC 


by end of July 2009





OUTSTANDING SITE PURCHASE PRICES AND OVERAGE PAID UPON EARLIER OF COMPLETION OF FINAL UNIT OF EACH SITE OR RESPECTIVE LONGSTOP DATE





TRANSFER OF SITES WITH VP








